| #4 TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

71

AN

Final Agenda - Revised

TBPOC CONFERENCE CALL
August 24, 2007, 8:30 AM - 9:00 AM

Topic Presenter Time Desired
Outcome

1. San Francisco-Oakland Bay Bridge

a. YerbaBuena Island CCOs* T. Anziano, CT 15 min Approval
1) CCO 76 — Supplement#1, Labor Day Bridge
Move-in (Changeable Message Signs,

Temporary Signs, Traffic Control, Bridge
Removal, Bridge Move-In, Paving and
Roadway Repairs, CCM Support Costs,
Traffic Officers), $10,144,140

2) CCO 88 - Supplement#1, Viaduct Fabrication
Delays, $776,630

3) CCO91- Contract Days Extension/TRO
Compensation — 271 days to March ‘08,
$3,423,158.30

2.  New Benicia-Martinez Bridge
a. Update A. Fremier, BATA 10 min Information
1) Opening Ceremony Logistics*

2) Rehabilitation Project*

3. Other Business W. Kempton, CT n/a

Next Meeting: Wednesday, September 19, 2007, 9:30 a.m. — 11:00 a.m., Sacramento
* Attachments

** Final Documents still in process; to be provided as soon as available.

*** Stand alone document included in the binder.




LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|- e

TO:  Toll Bridge Program Oversight Committee =~ DATE:  August 24, 2007
(TBPOC)

Memorandum

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 1

San Francisco-Oakland Bay Bridge
Item-  YBI Contract Change Orders

RECOMMENDATION:

APPROVE final Contract Change Orders (CCOs) 76 Supplement 1, 88 Supplement 1
and 91 for Yerba Buena Island Detour contract.

COST:
$14.3 million, within current budget.
SCHEDULE:

N/A
DISCUSSION:

At the June 27, 2007 TBPOC meeting, the TBPOC approved an overall Implementation
Memo for all currently known CCOs needed for the various elements of work on Yerba
Buena Island (YBI) involved in the detour and the Transition Structure advance work.
The Implementation Memo provides estimates for these CCOs and the current estimate
is within the $334 million budget recently established by the TBPOC. The 6/27 TBPOC
approval provided authorization to negotiate all CCOs listed in the implementation
with these CCOs only returning to the TBPOC for final approval of language, provided
the CCOs stay within the overall $334 million budget. The Implementation Memo will
be regularly updated and presented to the TBPOC at each TBPOC meeting.
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

Memorandum
The following CCOs are being submitted for final approval by the TBPOC:

1) 76 Supplement 1 ($10,144,140 - West Tie In Phase 1 Labor Day weekend
work);

2) 88 Supplement 1 ($776,630 — Viaduct fabrication delay associated with design
enhancements); and

3) 91 (Time Related Overhead through March 2008).

The specific items included and excluded in each CCO are listed in the attached
draft CCOs. The background and analysis for each CCO is included in the attached
CCO Memoranda.

An updated CCO Implementation Plan is also attached to this memo.

Attachment(s):
1) CCO 76 Supplement 1 and CCO Memorandum
2) CCO 88 Supplement 1 and CCO Memorandum
3) CCO 91 and CCO Memorandum
4) Current CCO Implementation Plan
5) SSD Contract 04-0120R4, Budget Analysis, May 15, 2007
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 11

CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 76 Suppl. No. 1 | Contract No 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N
To: CC MYERS INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This chandge order is not effective until approved by the Endgineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Eliminate the partial bridge demolition of the Yerba Buena Tunnel (Bridge No. 33-0004) concrete viaduct specified under
the West Tie-In bridge removal plans (Contract Plan Sheets 107 through 115A).
Estimate of Decrease in Contract Item at Contract Price:

ltem No. 41: BRIDGE REMOVAL (PORTION) LOCATION A
-1LS (-100.00% ) .410.000.00 /LS -$1.410.000.00 (—100.00% )

There will be no adjustment for the elimination of Item No. 41 Bridge Removal (Portion), Location A.

Total cost for Decrease in Contract ltem.................... ($1,410,000.00)
Extra Work at Force Account:

In accordance with Section 9-1.03B “Work Performed by Special Forces or Other Special Services” of the Standard
Specifications, the Contractor shall reimburse the City of San Francisco, City of Oakland, City of San Rafael and the City of
Hayward in order that these cities provide traffic control officers at locations designated by the Engineer in order to

minimize regional traffic disruptions caused by the 2007 Labor Day Weekend closure of the SFOBB. The Contractor shall
pay the amount of each invoice submitted by these cities within 30 calendar days of their approval by the Engineer.

Provide a water taxi from Pier 7 to the U.S Coast Guard facilities during the period that access is restricted to these
facilities due to the work of this change order as determined by the Engineer.

Estimated Cost of Extra Work at Force Account................ $1,000,000.00

Extra Work at Lump Sum:

Perform the following work pertaining to the replacement of the 2007 Labor Day Weekend closure of the San Francisco
Oakland Bay Bridge (SFOBB):

1) Furnish, install and maintain 150 (EA) programmable changeable message signs at the designated locations as shown
on Pages No. 3 through 11 of this change order and as determined by the Engineer. All signs shall be placed in
accordance with the dates and messages as listed on Pages No. 3 through 11 of this change order.

2) Furnish, install and remove all temporary signing as shown on Pages No. 3 and 5 of this change order prior to the
implementation of the Labor Day Weekend SFOBB closure.

3) Provide all traffic control necessary for the work of this change and to implement the SFOBB Labor day weekend closure
in accordance with Pages No. 3 through 7 of this change order. Traffic control shall include providing access to Yerba
Buena Island and Treasure Island from the City of San Francisco and providing all traffic control on the islands as
determined by the Engineer.

4) Perform the bridge removal of the existing columns and upper deck of the Yerba Buena Tunnel (Bridge No. 33-0004)
concrete viaduct in accordance with Sheet No. 101 of Change Order No. 61, Supplement No. 1 to allow for the
replacement structure to be moved into its permanent location.

5) Move the replacement structure, the YBI Viaduct Replacement (Bridge No. 34-0006) as specified under Change Order
No. 61, Supplement No. 1, into place after the existing structure has been removed.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 11
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 76 Suppl. No. 1 | Contract No 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

6) Perform pavement grinding and place asphalt concrete to transition the new structure to the existing structure as shown
on Sheet No. 12 of this change order and as determined by the Engineer. The Contractor shall provide a redundant set of
backup paving equipment and keep 2 asphalt concrete plants on standby as part of this work. All asphalt concrete paving
crews and equipment, trucking, asphalt concrete plants and an asphalt concrete grinder shall be provided on standby from
4:00 a.m. September 2, 2007.

7) Perform pavement grinding and place 75 mm of asphalt concrete to replace the damaged roadway of the Yerba Buena
Island Eastbound On Ramp adjacent to the construction staging area of the replacement structure of the YBI Viaduct
Replacement (Bridge No. 34-0006). This work shall be performed immediately after the conform paving listed under Item
No. 6 is completed.

8) Install all pavement delineation necessary for opening the upper and lower decks of the SFOBB and Yerba Buena Island
Eastbound On Ramp to traffic and place temporary pavement delineation for the pre-Labor Day Weekend grinding of the
upper deck.

9) Form and place the deck closure pours and furnish and install joint seals as shown on Sheets No. 112 and No. 114 of
Change Order No. 61, Supplement No. 1.

10) Remove the existing temporary concrete barrier (Type K) from the existing structure and place temporary concrete
barrier (Type K) on the new structure as shown on Sheet No. 92 of Change Order No. 61, Supplement No. 1.

11) Prepare a contingency plan in the event the bridge replacement work results in a catastrophic failure of the structure
and provide all long lead time materials necessary in the event the plan needs to be implemented.

12) Provide all labor, equipment and materials, including all standby labor and equipment, to support the work associated
with Items 1 through 11 above.

For this work, the Contractor shall be compensated an agreed lump sum of $10,554,140.00. This lump sum, along with the
compensation paid under the original Change Order No. 76, constitutes full and final compensation, including all markups,
for the work specified under this change order. No additional compensation shall be provided except for the work specified

herein to be paid at force account.

Total Cost of Extra Wok at Lump Sum............ $10,554,140.00

The work of this change order shall be performed under a full closure of the San Francisco Oakland Bay Bridge from 8:00
P.M., August 31 to 5:00 A.M. September 4, 2007. The closure shall be performed in accordance with the freeway and ramp
closures shown on Pages 1 through 5 of this change order along with the installation and maintenance of the changeable
message signs and temporary signing shown on Pages 3 through 11 of this change order. The Contractor shall coordinate
the completion of the bridge removal work in order to allow for the replacement structure to be moved into place and the
bridge opened to traffic within this allotted closure period.

Compensation paid under Change Order No. 58, included all supplements, as of the July 2007 Progress Pay Estimate shall
be considered final payment and no additional compensation shall be paid for the work of that change order.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER

Change Requested by:

Page 3 of 11

Engineer

CCO 76 Suppl. No. 1

Contract No 04 - 0120R4

Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

Estimated Cost: Increase DecreaseD $10,144,140.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

MIKE FORNER

Signature Resident Engineer Date
MAHANTESH ANIGOL

Approval Recommended by

Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approval by

Signature SFOBB Construction Manager Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will acce

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications

as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 7/30/2007  Page 1 of 2
TO: MIKE FORNER / DENNIS TURCHON FLE:  EA. 04 -0120R4
CO-RTE-PM  SF-80-12.6/13.2
CCO# 76 SUPPLEMENT#: 1 Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $34,812,438.90
COST: $10,144,140.00 INCREASE DECREASE D HEADQUARTERS APPROVAL REQUIRED? YES |:| NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES |:| NO
' ENVIRONMENTAL DOCUMENTS?

CCO DFESCRIPTION-: PRO.JIFCT DFSCRIPTION:

Labor Day Weekend Bridge Removal CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE

Original Contract Time: Time Adj. This Change: P_revious_ly Approved CCO F_’ercen_tage Time Adjusted: Total # of_UnreqonciIe_zd Deferred Time

Time Adjustments: (including this change) CCO(s): (including this change)
475 Day(s) 0 Day(s) 381 Day(s) 80 % 7

THIS CHANGE ORDER PROVIDES FOR:

compensation to the contractor for the bridge removal and replacement of the upper deck of Yerba Buena Island concrete
viaduct and provide compensation for the closure of the San Francisco Oakland Bay Bridge (SFOBB) during Labor Day
Weekend of 2007 during which the removal and replacement operations shall be performed.

The project calls for the construction of a Temporary Bypass Structure in order to allow for the tie in of the new SFOBB east
span to the existing Yerba Buena Island (YBI) concrete viaduct. The Department issued a December 14, 2006 memo entitled
Strategy for South-South Detour Contract Completion which was approved by both Tony Anziano (Toll Bridge Program
Manager) and Richard Land (Chief Engineer). This strategy memo provided for the retrofit of the existing upper deck of the
YBI concrete viaduct at the western tie in of the temporary bypass structure. Previously, this retrofit work would have been
performed after the completion of the SAS project.

Change Order No. 61, Supplement No. 1 was issued to construct the replacement upper deck structure adjacent to the
existing structure. The replacement of the existing structure with this retrofit structure shall take place during a full closure of
the SFOBB on Labor Day Weekend of 2007. The work shall encompass the removal of the existing structure and the roll in of
the replacement structure. The original Change Order No. 76 provided partial compensation for mobilization costs associated
with the Labor Day Weekend bridge removal. This change order provides the remaining compensation for all costs

associated with the bridge removal and roll in and the implementation of the Department’s Traffic Management Plan for the
weekend closure.

Major costs associated with the work include the bridge demolition and roll in costs, the placement and operation of 150
portable changeable message signs over a three week period, traffic control costs, asphalt paving, jobsite access, flagging
and the use of traffic control officers in numerous cities affected by the bridge closure to help limit traffic congestion on a
regional basis.

This change order also provides for the elimination of the planned bridge removal work called for under the original contract
plans. This work required a partial removal of the existing structure that would have allowed traffic to transition to the
temporary bypass structure. The retrofit of the existing structure, called for under the Department’s strategy memo, replaces
this partial bridge removal with the complete removal of the structure.

Elimination of the planned bridge removal work shall be made by eliminating the specified contract item at a savings of
$1,410,000.00. Compensation for the bridge removal and roll in, changeable message signs and traffic control shall be paid
as extra work at an agreed lump sum of $10,554,140.00. Compensation for providing city traffic control officers and providing
a water taxi for the U.S. Coast Guard facilities adjacent to the work shall be paid as extra work at force account at an
estimated costs $1,000,000.00. The net change order cost of $10,144,140 shall be financed from the contract's contingency
funds. A cost analysis is on file.

No adjustment of contract time is warranted by this change, as it does not affect the controlling operation.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wr
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120R4 CCO:76-1

DATE: 7/30/2007

Page 2 of 2

ESTIMATE OF COST

THIS REQUEST
($1.410.000.00)
$1.000.000.00
$10.554.140.00
$0.00
$10.144.140.00

ITEMS

FORCE ACCOUNT
AGREED PRICE
ADJUSTMENT
TOTAL

TOTAL TO DATE
($1.410.000.00)
$1.000.000.00
$12.794.440.00
$0.00
$12.384.440.00

FEDERAL PARTICIPATION

|:| PARTICIPATING
|:| NON-PARTICIPATING (MAINTENANCE)

|:| PARTICIPATING IN PART

[] NoNE

NON-PARTICIPATING

FEDERAL SEGREGATION
CCO FUNDED PER CONTRACT

(if more than one Funding Source or P.I.P. type)
[J] cco FUNDED AS FOLLOWS

CONCURRED BY:

Construction Engineer:  Mahantesh Anigol, Resident Engin Date
Bridge Engineer: Bill Casey, Struct. Rep Nate
Project Engineer: Hona Wong Date
Project Manager: Alec Melkonians Nate
FHWA Rep.: N/A Nate
Environmental: Date
Other (specify): Raoul Maltez, Construction Traffic Date
Other (specify): Robert Kobal, HO Asst.Const.Coor Date
District Prior Approval By: Date
HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer Date
Resident Engineer's Signature: Date

FEDERAL FUNDING SOURCE

PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wr

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1

CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 88 Suppl. No. 1 | Contract No 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N
To: CC MYERS INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This chandge order is not effective until approved by the Endgineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Provide compensation to the Contractor for all outstanding costs incurred by Dongkuk Structures & Construction Co., Ltd
(Dongkuk), located in South Korea, due to Department caused delays to the start of the fabrication of the steel viaduct of
the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)).

For these costs, the Contractor will be compensated a lump sum of $776,630.00.

Except for any additional shop drawing or material purchase costs pertaining to the Department ordered design
enhancements implemented within Imbsen & Associates Inc. approved viaduct plans dated October 9, 2006, this sum,
along with the compensation paid under the original Change Order No. 88, constitutes full and final compensation,
including all markups, for all additional costs incurred by Dongkuk prior to the actual start of the viaduct fabrication on
November 21, 2006 due to any Department changes or delays to the viaduct fabrication.

Costs pertaining to delays at the Temporary Bypass Structure project site or the erection of the viaduct that may have been
incurred due to Department changes or delays to the steel viaduct fabrication have not been considered herein and this
change order doesn't preclude the Contractor from pursuing these costs.

Total Cost of Adjustment of Compensation at Lump Sum .................... $776,630.00

Estimated Cost: Increas Decreas¢ [ $776,630.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by

Signature Resident Engineer Date
MAHANTESH ANIGOL

Approval Recommended by

Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approval by

Signature SFOBB Construction Manager Date
MIKE FORNER

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will acce
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/17/2007  Page 1 of 2
TO: MIKE FORNER / DENNIS TURCHON FLE:  EA. 04 -0120R4
CO-RTE-PM  SF-80-12.6/13.2
CCO# 88 SUPPLEMENT#: 1 Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $34,866,578.90
COST: $776,630.00 INCREASE DECREASE D HEADQUARTERS APPROVAL REQUIRED? YES |:| NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES |:| NO
' ENVIRONMENTAL DOCUMENTS?
CCO DFESCRIPTION-: PRO.JIFCT DFSCRIPTION:
VIA Fabrication Delays - Dongkuk CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE
Original Contract Time: Time Adj. This Change: P_revious_ly Approved CCO F_’ercen_tage Time Adjusted: Total # of_UnreqonciIe_zd Deferred Time
Time Adjustments: (including this change) CCO(s): (including this change)
475 Day(s) 0 Day(s) 381 Day(s) 80 % 7

THIS CHANGE ORDER PROVIDES FOR:

compensation to the contractor for costs related to Department caused delays to the start of fabrication of the viaduct steel
truss.

The original Change Order No. 88 provided partial compensation to the contractor for delay costs incurred due to Department
ordered design enhancements to the steel viaduct of the Temporary Bypass Structure being constructed under this contract
(See attached CCO No. 88 and memao). This change order provides additional compensation based upon additional verified
costs and acts to close out all costs related to the delay incurred.

The original change order failed to provide compensation for the first several weeks of the delay period due to concerns that
the fabricator wasn't prepared to begin work during that period regardless of the Department ordered changes to the work.
The contractor has now satisfied these concerns and compensation is being provided for this period. In additional, consulting
costs that were incurred by the fabricator in order to efficiently incorporate the design changes into their work have also be
verified and are being compensated under this supplemental change order.

Compensation shall be paid as an adjustment of compensation at an agreed lump sum of $776,630.00 which shall be
financed from the contract’s contingency funds. A cost estimate is on file.

Costs concerning the actual implementation of the Department design enhancements to the viaduct are being addressed
separately under Change Order No. 79. Additional shipping escalation and jobsite costs concerning steel handling and
erection due to the implementation of the viaduct design enhancements and the delay to fabrication are not addressed under
this change and shall be compensated under Change Orders No. 80 and 87.

There will be no adjustment to contract time with this change.

Maintenance concurrence is not required as the viaduct is a temporary structure and doesn't affect any permanent roadway
features.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wr
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120R4 CCO:88-1

DATE: 8/17/2007

Page 2 of 2

ESTIMATE OF COST

THIS REQUEST

ITEMS $0.00
FORCE ACCOUNT $0.00
AGREED PRICE $0.00
ADJUSTMENT $776.630.00
TOTAL $776.630.00

TOTAL TO DATE
$0.00
$0.00
$0.00

$1.731.090.00

$1.731.090.00

FEDERAL PARTICIPATION

|:| PARTICIPATING
|:| NON-PARTICIPATING (MAINTENANCE)

|:| PARTICIPATING IN PART

[] NoNE

NON-PARTICIPATING

FEDERAL SEGREGATION
CCO FUNDED PER CONTRACT

(if more than one Funding Source or P.I.P. type)
[J] cco FUNDED AS FOLLOWS

CONCURRED BY:

Construction Engineer:  Mahantesh Anigol Date
Bridge Engineer: Bill Casey, Struct. Rep Nate
Project Engineer: Hona Wong Date
Project Manager: Alec Melkonians Date
FHWA Rep.: Nate
Environmental: Date
Other (specify): Robert Kobal, HQ Asst.Const.Coor Date
Other (specify): Date
District Prior Approval By: Date
HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer Date
Resident Engineer's Signature: Date

FEDERAL FUNDING SOURCE

PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wr

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 91 Suppl. No. 9 | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

In accordance with Section 8-1.05, “Temporary Suspension of Work”, of the Standard Specifications, the Contract
completion date will be extended by 271 working days due to the Department ordered suspension to the work from April 17,
2006 through January 12, 2007.

Adjustment of Compensation at Lump Sum:

In accordance with Section 10-1.20 “Time-Related Overhead” of the contract Special Provisions, the lump sum price for
Contract Bid Item No. 8, “Time-Related Overhead” shall be adjusted by $12,631.58 per working day for each of the 271
working days that the contract time is extended under this change order.

271 working days @ $12,631.58 per working day =  $3,423,158.30

This lump sum shall be adjusted for time-related overhead payments in excess of 149 percent of the Contractor’s lump
sum price bid for Contract Bid ltem No. 8. This adjustment shall be performed in accordance with Section 10-1.20 “Time-
Related Overhead” of the contract Special Provisions.

In accordance with Section 8-1.05, “Temporary Suspension of Work”, of the Standard Specifications, any additional
compensation due, other than overhead costs, as a result of this suspension will be deferred pending submission of costs.

This contract time extension, along with the temporary suspensions of work recognized under Change Order No. 14 and
Change Order No. 24 and the contract time extension granted under Change Order No. 24, Supplement No. 2, act to
extend the contract date of completion to March 7, 2008.

Total Cost of Adjustment of Compensation at Lump Sum .................... $3,423,158.30

Estimated Cost: Increase Decrease [ | $3,423,158.30

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by
Resident Engineer Date/

Signature . A
/V\ \/( A%zwé\ £ MAHANTESH ANIGOL

3/-7
‘Approval Recqmmended by

Slgnature/ k SFOBB Construction Manager Date
fﬂw MIKE FORNER / 4 / =i

Engineer Approval by . : i |
Signature SFOBB Construction Manager Date
MIKE FORNER
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM CATE: B0r00F  Pageof 2
TO: MIKE FORNER / DENNIS TURCHON FILE:  EA. 04 -0120R4
CO-RTE-PM SF-80-12.6/13.2
FROM: MALANTESH ANISOL FED.NO. ACBRIM-080-1(097)N
CCO#: 91 SUPPLEMENT#: (g | Category Code: CHPX CONTINGENCY BALANCE (incl. this change)  $13,951,208.90
COST: $3,423,158.30 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
' ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Temp. Suspension Delay Closeout CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE
0 . : ¢ Th . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Grginel Contract Time; Timee:al). This Ghange: Time Adjustments: (including this change) CCO(s): (including this change)
475 Day(s) 0 Day(s) 381 Day(s) 80 % 7

THIS CHANGE ORDER PROVIDES FOR:

a 271-working day time extension to coincide with the period of suspension for portions of the work from April 17, 2006
through January 12, 2007.

This contract calls for the construction of a temporary detour for both eastbound and westbound 1-80 traffic that allows for the
tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The detour consist of
three main structures, the east tie to the bridge, the west tie in to the island and the viaduct structure between the two tie ins.

Contract Change Order No. 24, along with Supplement No. 2, provided for the extension of the contract time of completion
due to temporary suspensions to the work ordered by the Department. These suspensions were in place from September 3,
2004 through March 31, 2005 and from April 1, 2005 to April 16, 2006. The suspension was subsequently extended from April
16, 2006 through January 12, 2007 at which time the suspension was lifted and work resumed on the contract.

This change order provides for a 271 working day time extension to close out the last period of suspension from April 16,
2006 through January 12, 2007.

The suspensions discussed above were implemented to mitigate delays resulting from the SFOBB SAS contract (04-0120F4)
by delaying the planned traffic switch onto the Temporary Bypass Structure. As referenced in the Change Order No. 24,
Supplement No. 2 memo, the suspensions were supported by 3 Department Decision documents based on the best interest
of the State and traveling public.

Compensation for time related overhead costs shall be paid as an adjustment of compensation at an agreed lump sum of
$3,423,158.30. This sum is based upon a rate of $12,631.58 per working day as calculated from Contract Bid Item No. 6
“Time Related Overhead” in accordance with Section 10-1.20 “Time-Related Overhead” of the contract Special Provisions.
The change order shall be financed from the contract’s contingency funds.

The change order also requires the adjustment of time related overhead payments in excess of 149 percent of the
Contractor’s lump sum price bid for Contract Bid ltem No. 8. This adjustment shall be performed through a supplemental
change order upon based upon documented costs incurred in accordance with Section 10-1.20 of the contract Special
Provisions.

Significant delays to the contract beyond the January 12, 2007 lifting of the temporary suspension will also be incurred. The
Department Strategy Memo, dated December 14, 2006 and approved by Tony Anziano and Richard Land, called for the
Department to take over the design responsibility for the East and West Tie-Ins and called for Department ordered design
enhancements to the steel viaduct. These actions are expected to extend the contract approximately 22 months to the end of
2009 but are just now being fully realized due to the uncertainty of the delivery of the design of the East Tie-In. Once the
design delivery dates are established by the Department and an updated schedule and time impact analysis are submitted, a
separate change order shall be issued to provide for this time extension.

Maintenance concurrence is not required as this is an administrative change.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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Construction Engineer:  Mahantesh Anigol Date 8 “Y e
Bridge Engineer: /lQ/ Dat [L !» ITEMS $0.00 $0.00
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Project Engineer: Hong Wong Date AGREED PRICE $0.00 $0.00
Project Manager: Alec Melkonians Date ADJUSTMENT $3,423,158.30 $3,423,158.30
FHWA Rep.: Date TOTAL $3,423,158.30 $3,423,158.30
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District PriorApproval By: Date [Vlcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
M. W P A 8[13)57
J
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Contract Change Order Implementation Strategy for South-South Detour

04-0120R4
August 21, 2007

South-South Detour (Contract 04-0120R4)
Contract Award: March 10th, 2004 Suspension Days (as of 04/13/07): 572 Working Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
IOriginal Contract Completion: July 27th, 2005 Projected Contract Completion: December 31, 2009
Orignal Contract Amount: $71,159,650 Projected Contract Cost: $334,400,000

Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct design, developed tie-in
design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the top deck of the viaduct rather than retrofitting
in place) and advanced and incorporated select YBITS foundation work. The two memos are “San Francisco-Oakland Bay Bridge
Corridor Schedule Mitigation — Strategy for South-South Detour Contract Completion” issued December 14, 2006, and
“Recommendation to Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order’ issued on
December 25, 2006. This strategy will result in substantial increases in the cost of the SSD project. The SSD forecast and budget
were recently revised and the current forecast and budget have been set at $ 334 million. This figure was based on estimates
developed and presented in the two strategy memos as well as the original contract amount, pre-existing contract change orders

(CCO) and a contingency/risk management adjustment.

The purpose of this document is to provide a status of the construction budget, and serves as a check between CCO expenditures,
estimates developed in the strategy memos and the approved funding for the project.

Confidential - For Construction Use Only

Page 1 of 14



Contract Change Order Implementation Strategy for South-South Detour

August 21, 2007

Baseline Contract Change Orders for South-South Detour Contract

CCO # |Description S Cost CCO # |Description LY Cost
Date Date
1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 [Temporary Suspension Partially Extended 5/2/2006 | $4,812,631.58
1S1  |Additional Funds for Flagging and Traffic Control 2/9/2007 200,000.00 24S3 [Contract Days Extention/TRO Compensation Voided N/A
2 Bidder Compensation 5/8/2004 | $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundry 3/24/2005 ($19,000.00)
3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00
581 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
8 SWPPP Maintenance Sharing 8/30/2004 75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00
9 Additional Photo Survey/Public Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A
10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification Revision 9/30/2005 $0.00
10S1  |Additional Funds for Temporary Shuttle Van Service 6/23/2005 100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
10S2 |Additional Funds for Temporary Shuttle Van Service 1/12/2007 $500,000.00 36 Extend Limits of Viaduct Demolition 10/5/2005 $16,734.80
11 Utility Potholing 9/14/2004 5100,000.00 37 4 Hr Emergency Travel Way 5/17/2005 $22,500.00
12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 |Emergency Travel Way Falsework Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95
1581 JAdditional Funds for Archaeology Investigation 4/22/2005 515,000.00 41 Bent 49L Utility Relocation Voided N/A
16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 [Bent 52R Pile Load Test 12/15/2005 $5,000.00
18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1__|Addition of YBITS Advance to Material On Hand Pending $0.00
20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Pending TBD
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 250,000.00
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $100,000.00
23 Shared Field Data System (ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
24 East and West Tie-In Temporary Suspension 2/1/2005 | $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00
2451 |Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99

[Total for Basline Contract Change Orders

$12,124,282.06 |
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Scope of Work for SSD

The revisions to the original scope of work currently associated with the South-South Detour Project have been broken down into the
following categories:

(1) SSD New Viaduct Enhancements

2a) West Tie-In Existing Viaduct Phase 1

2b) West Tie-In Phase 2

3) East Tie-In

4) YBI Transition Structure Advance Foundations
5) Administrative

An exhibit showing these categories and the general construction limits can be found in the included attachments.

The current total estimate for CCOs required to modify the original scope of SSD work in these defined categories is $ 232.4 million.
This estimate is based on more detailed analysis than was available during preparation of the strategy memos and in many cases
includes auditable input from the contractor as well as independent verification from Bay Area Management Consultants. The
estimate in the two strategy memos for this work was $ 255 million. Some categories have increased while others have decreased.
The current estimate for the SSD contract, including the modifications to the scope of work is $ 316.2 million, approximately $ 18
million below the original estimate of $ 334 million. This current estimate consists of the following:

Original Contract Amount $ 71.2 million
Baseline CCOs (1 through 48) $ 12.1 million
State Furnished Materials $ 0.4 million

Strategy memo CCOs (49 and higher) $ 232.4 million
Total $ 316.2 million

Current estimates for the categories of work established in the strategy memo CCOs are addressed separately in the following
sections.
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@

Construction of foundations and columns on the SSD bridge has been ongoing since early on in the project. Currently, all viaduct
foundations are complete and the Contractor is constructing the remaining columns. Due to the revised strategy and design
changes, the new viaduct structure was made to be a stand-alone structure. To accommodate this, bent caps were added between
the tops of each pair of columns. In March 2007, the Contractor began erecting the falsework in preparation of retrofitting the
columns and constructing the bent caps. Demolition of the existing columns has been completed and modifications to reinforcement
are ongoing.

Progress of Work

Fabrication of structural steel truss for the viaduct superstructure is currently taking place at Dongkuk S&C in South Korea. This
fabrication began in November 2006 with the first deliveries to the project expected to arrive in October 2007. As of August 13, 2007,
fabrication is approximately 90% complete.
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Status of Contract Change Orders: SSD New Viaduct

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN N/A TBD 5/2/2006 $109,000
April 2006
4981 FA Truss Design Modifications (Changes to Stringer N/A Yes Yes N/A ATN Yes TBD 8/17/2006 $150,000
49S2 FA |and Floor Beam Connections) N/A Yes Yes April 2006 | 12/08/06 12/18/2006 5100,000
Subtotal (CCO #49 and Supplements) $359,000
50 FA Stand Alone Viaduct Design N/A Yes Yes ATN Yes 5/8/2006 $325,000
5051 FA Yes Yes 10/16/2006 $300,000
5082 FA Yes Yes N/A April 2006 12%09%076 TBD 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000
Subtotal (CCO #50 and Supplements) $900,000
55 LS Steel Fabricator Change (SGT Closeout) N/A Yes Yes N/A ATP Yes Done 7/20/2007 $5,665,330
June 2007
60 LS Construction of Bent Caps N/A Yes Yes Yes ATP Yes Done 6/18/2007 $7,435,950
4/26/07 | June 2007 | 6/13/07
67 FA Viaduct/ETI Interface Modifications N/A Yes No N/A N/A Yes N/A No $800,000
79 LS Fabrication Cost for Viaduct Design Changes N/A Yes Yes N/A ATN Yes Done 7/20/2007 $803,400
June 2007
80 LS Erection Costs for Viaduct Design Changes N/A No No No ATN No 9/19/2007 No $9,043,918
June 2007
82 AC Paving and Erosion Control for Deck No No No N/A N/A N/A N/A No $250,000
85 Design of 300mm Waterline Relocation N/A Yes Yes N/A N/A N/A N/A No $10,486
87 LS Viaduct Shipping Escalation Costs N/A No Yes N/A ATN No 9/19/2007 No $534,570
June 2007
88 LS Viaduct Fabrication Delays N/A Yes Yes N/A ATN Yes N/A 7/20/2007 $954,460
June 2007
8851 LS Viaduct Fabrication Delays N/A Yes Yes N/A N/A No N/A no $776,630
90 Fabrication of Viaduct/ETI Modifications N/A No No N/A Pending No 9/19/2007 No $0
Current Forecast for SSD New Viaduct $27.,533,744

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #55 addressing cost associated with changing steel fabricators has been negotiated and issued for $5,665,330. CCO #60 was
issued for $7,436,950 to construct viaduct bent caps per the design performed under CCO #50. CCO #80, addressing steel erection
costs resulting from the Viaduct design changes, is currently being negotiated. A cost of $534,570 has been negotiated for Contract
Change Order #87 to address shipping escalation incurred by the Viaduct steel fabricator, Dongkuk S&C, as a result of Contract
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Change Orders #49 and #50. CCO #88 has been issued for $954,460 to partially address fabrication delay costs resulting from
Contract Change Orders #49 and #50. CCO #88S1 has since been negotiated for $776,630 to address the remainder of these
costs.

Budget Status

The Viaduct portion of the SSD was bid at $26.74M. The projected additional costs in the December 14, 2006 Strategy
Memorandum were estimated to be $9M. Currently the total additional costs associated with viaduct enhancements are
approximately $27.5M. In April 2006, the TBPOC approved $1.0M for CCO’s #49 and #50 and $4.0M for the related construction.
The TBPOC also approved authority to negotiate in the amount of $8.5M for the relocation of Viaduct fabrication from China to South
Korea. The originally estimated $10.5M in closeout cost has been negotiated down to approximately $5.665M. These added
entitlement costs will be paid from previously approved supplemental funds. In June 2007, CCO #55 was presented to the TBPOC
and approved. It has since been issued to the Contractor. Additionally, in May 2007, the TBPOC approved authority to negotiate in
the amount of $8.0M for construction of bent caps (CCO #60). This CCO has since been approved at the June 2007 TBPOC
Meeting and issued for $7.436M.

O

Phase 1 construction in the West Tie-In area began in January 2007. Construction of the West Tie-In staging area, including
construction of temporary columns and skid bent foundations, has been completed. The permanent columns and superstructure
have been constructed in preparation of the Labor Day move-in. The Contractor is currently preparing for move-in operation to take
place during the Labor Day Weekend full bridge closure.

Progress of Work

Planning for the Labor Day Closure is ongoing. The Department has been working closely with the Contractor and its demolition
subcontractor to address contingency plans and ways of ensuring that work proceeds as planned during the closure. Weekly
meetings are being held to address TMP issues and a Media Outreach was held on April 11", 2007 to kickoff the media awareness
campaign. In early August this media awareness campaign was ramped up to prepare the public for the upcoming full bridge
closure.
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Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

57S1 LS Remove and Clear Building 254 N/A Yes Yes N/A N/A N/A N/A 6/4/2007 $10,572
61 FA Advance Engineering (Work Plans and Yes Yes N/A Yes N/A Yes N/A 2/27/2007 $400,000
Submittals), Site Prep (Ramp Closures, Access 1/09/07
Road), Civil Work (Grading), Structure Work
(Material Procurement)
61S1 LS/FA |Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATP Yes Done 5/18/2007 $9,995,644
June 2007 | 5/16/07
Subtotal (CCO #61 and Supplements) $10,395,644
66 FA  |TMP - Video Equipment (WTI Phase 1) N/A Yes N/A N/A N/A Yes N/A 7/20/2007 $175,000
68 FA Temporary Electrical Work Yes Yes N/A N/A N/A N/A N/A 7/20/2007 $140,000
72 LS Structure Work (Superstructure), and Temporary Yes Yes Yes Yes ATP Yes Done 7/20/2007 $11,096,900
Shuttle Service July 2007
76 LS Labor Day Bridge Demolition and Move-In Yes Yes Yes Yes ATP Yes Done 7/20/2007 $2,240,300
July 2007
7651 LS Labor Day Bridge Move-In (Changeable Yes Yes No Yes ATP No Aug 2007 No $10,144,140
Message Signs, Temporary Signs, Traffic July 2007 Teleconf.
Control, Bridge Removal, Bridge Move-In,
Paving and Roadway Repairs, CCM Support
Costs. Citv Traffic Officers)
84 LS Skid Track Foundations and Temporary Columns N/A Yes Yes N/A ATP Yes Done 7/31/2007 $3,980,000
July 2007
Current Forecast for West Tie-In Existing Viaduct $38,182,556

Bold = CCO'’s not issued yet

ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #61S1 for constructing staging areas and the substructure for the Phase 1 portion of the West Tie-In has been issued for
$9,995,644. CCO #72 for the WTI Phase 1 superstructure and CCO #76 for WTI Labor Day demolition work have been issued for
$10,596,900 and $2,240,300, respectively. CCO #84 addressing the costs of temporary columns and skid track foundation has been
issued for $3,980,000. Costs for the Labor Day TMP related activities previously planned to be addressed in CCO #74 will now be
included in CCO #76S1. CCO #74 will be voided. A cost of $10,144,140 has been negotiated with the contractor for CCO #76S1.
This CCO is currently being processed.
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Budget Status

The estimated cost of adding the Phase 1 West Tie-In work is $40M. The TBPOC approved authority to negotiate in the amount of
$10M for CCO #61S1 at the May 2007 TBPOC Meeting. The Department has since agreed to a $9.995M lump sum price for CCO
#61S1. This was presented to the TBPOC in June 2007 and was approved. Final Contract Change Orders #72, #76, and #84 were
presented to and approved by the TBPOC at a July 2007 teleconference. Approximately $38.2M is currently forecast for the various
West Tie-In (Phase 1) CCO’s.

West Tie-In Phase 2 @

Progress of Work

All design for the Phase 2 portions of the West Tie-In will be completed by January 2008. Portions of the final design such as
foundations and substructure elements will be provided to the Contractor as they become available. Construction of foundations for
the Phase 2 West Tie-In is scheduled to begin after the completion of the Phase 1 West Tie-In work after Labor Day Weekend 2007.

Status of Contract Change Orders: West Tie-In (Phase 2)

CT CCM
Estimate  Estimate
Complete Complete

TBPOC
Approval

Method of

Target TBPOC CCO Anticipated CCO
Meeting Date ~ Executed Cost

Plans from

Design HQ ATP

Description HQ I&A

Payment

Elimination of Contractor's Design of Tie-Ins N/A 3/2/2007 $0
57 LS Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
62 Construction of Phase 2 WTI No No No No ATN No TBD No $13,000,000
June 2007
71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Yes Yes Yes N/A N/A Yes N/A 7/20/2007 $384,130
Removal
Current Forecast for West Tie-In $13,406,508

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In. Cost related to construction is currently estimated at $13.5M and will be addressed in the construction related
CCQO’s for the individual elements.
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Budget Status

The Contractor’s bid price for the West Tie-In was $9.0M. Based on the Department’s Strategy Memorandum, the costs associated
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.

®

The 35% Design was submitted by TY Lin on April 17, 2007. A completed design is anticipated second quarter 2008. Portions of the
final design such as foundations and substructure work will be provided to the Contractor as it becomes available with portions of the
construction anticipated to begin in late 2007. Prior to the ETI work starting, a pump station owned by the City of San Francisco will

East Tie-In

Progress of Work

be relocated by August/September 2007. Specialized equipment/materials for the relocation has been ordered (CCO #69).

Status of Contract Change Orders: East Tie-In

CT

CCM

cco Method of Description Plans from Estimate | Estimate | HQ ATP TBPOC HQ I8A Targe.t TBPOC CCO Anticipated CCO
Payment Design Approval Meeting Date | Executed Cost
Complete | Complete
52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes N/A 3/2/2007 $0
63 Advance Engineering (Work Plans and N/A Yes N/A N/A N/A No N/A No $800,000
69 Procurement of Pump/Control Panel for Pump Yes Yes Yes N/A N/A No N/A No $111,280
69S1 Construction for Pump and Control Panel for Yes No No No N/A No N/A No $600,000
Relocated Pump Station
TBD Site Prep and Civil Work No No No No ATN No 10/30/2007 No $5,000,000
June 2007
TBD Structure Work (Skid Bent Foundations and No No No No ATN No 10/30/2007 No $15,000,000
Substructure) June 2007
TBD Structure Work (ETI Superstructure), Bridge No No No No ATN No TBD No $13,000,000
Removal, Utility Relocation/Removal June 2007
92 Utilities: Fiber Optic Line Along Shore No No No No N/A No N/A No $250,000
TBD TMP - Planning and Implementation (ETI) N/A No No No ATN No TBD No $2,000,000
June 2007
Current Forecast for East Tie-In $36,761,280

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed
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CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In. The Contractor fulfilled its obligation to design the ETI. As such, the original contract allotment for this bid
item will be paid and any credit to the Department will be negotiated. The changes related to construction will be addressed in the
construction related CCO’s for the individual elements.

Budget Status

The work item for East Tie-In originally bid by the Contractor was $6.0M. Additionally, another $1.46M was bid by the Contractor for
the demolition of the existing span moved out for the East Tie-In. The Department forecasts additional costs associated with the
construction of the East Tie-In to be $36.8M. As the work progresses and related Contract Change Orders are negotiated, the
estimate will be updated.

Yerba Buena Island Transition Structures o

Advance Foundations

Progress of Work

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, and the W7 Ramp.
Construction at Bent W3L was completed March 15" 2007 on CCO #64S1. This work consisted of constructing the footing (including
tie-downs) and the column up to the splice zone. This work was accomplished on an accelerated schedule to accommodate the SAS
Contractor’s schedule for W2 Bent Cap construction. It is anticipated that the SSD Contractor will be able to resume work in this
area and proceed with the construction of Bent W3R in January 2008. Work on Integrated Shop Drawings is nearly complete.
Construction of Bent W4L has begun with excavation for the footing. Excavation at Bent W6R/L has begun and is proceeding. Work
at Bent W4R is scheduled to begin within the month.
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Status of Contract Change Orders: YBI Transition Structures Advance Foundations

CT CCM

Method of e Plans from . ) TBPOC Target TBPOC CCO Anticipated CCO
e Payment DS Design Esulngl | (Sl | =0 Approval A Me%ting Date  Executed %Ost
Complete Complete
64 FA YBITS W3L Site Prep and Grading and Construct N/A N/A 1/8/2007 $150,000
64S1 LS/FA [YBITS W3L Foundation and Column to Splice Yes Yes Yes Yes |ATP Februaryl Yes Done 4/4/2007 $5,835,000
Subtotal (CCO #64 and Supplements) $5,985,000
65 Demolition of Existing Bridge No No No No ATN No TBD No $3,500,000
June 2007
70 FA Integrated Shop Drawings for Remaining YBITS Yes Yes Yes Yes N/A Yes N/A Yes $500,000
73 LS YBITS W4R, W6R/L Foundations and Columns Yes No No N/A ATN No TBD No $40,000,000
June 2007
73S1 LS YBITS W3R, W5R/L, and W7 Ramp Yes No No N/A ATN No TBD No $25,000,000
Foundations and Columns June 2007
75 LS YBITS W7R/L Foundations and Columns Yes No No No ATN No TBD No $25,000,000
June 2007
77 LS YBITS W4L Foundations and Columns Yes Yes Yes N/A ATP Yes Done 7/20/2007 $7,125,000
July 2007 6/13/07
78 FA Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A 7/17/2007 $125,057
Current Forecast for YBI Transition Structures Advance Foundations $107,235,057

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The Department has estimated the cost of the YBITS Advance Foundations to be $110.5M. CCO #77 for work at W4L has recently
been issues for $7,125,500. The Department is currently waiting for revised cost proposals from the Contractor for CCO’s related to
the remaining YBITS Advance work. CCO #73 has now been split into two portions with the costs for work at W3R, W5, and W7
Ramp being moved to CCO #73S1. Removal of the existing bridge is included in the current contract. However, the Department
anticipates additional costs resulting from impacts of the YBITS Advance work and associated costs due to escalation. These costs
will be addressed in CCO #65.

Budget Status

The construction of the YBITS Advance Foundations and Columns was estimated to cost $110.5M. The TBPOC gave approval to
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M. Contract Change Orders #64 and #64S1 have been
issued for a total of $5.985M. These Contract Change Orders were presented to and approved by the TBPOC at the February 2007
Meeting. CCO #77 for work at W4L was presented to the TBPOC at a July 2007 teleconference and subsequently approved. As the
work progresses and the related Contract Change Order is negotiated, this estimate will be updated.

Confidential - For Construction Use Only Page 11 of 14



Contract Change Order Implementation Strategy for South-South Detour August 21, 2007

Administrative Issues e

Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract. Additionally,
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:

Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Completqd September 4th, 2007
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion December 31st, 2009

The Department has established a new completion date of December 31, 2009 and is negotiating for an equitable revised Time
Related Overhead rate. Costs related to escalation and NOPC issues are also being negotiated with the Contractor. NOPC’s with
significant exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes
(NOPC #8, $658K), and Design Submittal Review (NOPC #16, $2.1M).

Confidential - For Construction Use Only Page 12 of 14



Contract Change Order Implementation Strategy for South-South Detour

August 21, 2007

Status of Contract Change Orders: Administrative Issues

Description

Plans from

Design

CT
Estimate
Complete

CCM
Estimate
Complete

TBPOC
Approval

HQ I&A

Target TBPOC CCO
Meeting Date

Anticipated CCO
Executed Cost

91 Contract Days Extention/TRO Compensation Pending Aug 2007 No $3,423,158
271 days to March 08 Teleconf.
91S1 Contract Days Extention/TRO Compensation N/A Yes N/A N/A Pending Yes TBD No $8,357,842
664 days +/- days to Dec. 09
56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
86 Additional Suspension Costs N/A No No N/A N/A No N/A No $50,000
89 Deletion of Contract Work Items N/A No No N/A Pending No 9/19/2007 No -$17,375,000
TBD NOPC Closeout N/A No No N/A Pending No TBD No $5,000,000
TBD Escalation Issues N/A No No N/A Pending No TBD No $5,000,000
N/A Add COZEEP for WTI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
N/A Add COZEEP for ETI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
Current Forecast for Adminstrative Issues $9.332,842

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The original contract allotment provided $1.3M for COZEEP. However, with two full bridge closures planned additional funds will be
required. The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project. CCO
#89 will be issued to delete contract item of work that have become obsolete or have been superceded by other contract change
orders. CCO #24S3 has been voided and TRO related costs will now be addressed under CCO #91 and its supplements.

Budget Status

Costs of $44.3M have been estimated for additional Time Related Overhead, escalation issues, and undefined risk items. As
Contract Change Orders for these items are negotiated, the original estimate will be updated. Costs related to settlement of NOPC

issues will be paid out of the contract contingency.

Confidential - For Construction Use Only
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Contract Change Order Implementation Strategy for South-South Detour August 21, 2007

BUDGET SUMMARY

Status of Changes on SSD Contract (August 2007):

Scope of Work F(:’> l:z:anstt
(0) |Original Bid Items + Previouis CCQO's $83.7
(1) |SSD New Viaduct $27.5
(2a) |West Tie-In Existing Viaduct Phase 1 $38.2
(2b) [West Tie-In Phase 2 $13.4
(3) |East Tie-In $36.8
(4) |YBI Transition Structures Advance Foundations $107.2
(5) |Administrative Issues $9.3

Total $316.2
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South South Detour ATTACHMENT 1

Values:
(04-0120 R4) 1. Achieve Seismic Safety ASAP on Corridor
2. Foundation Risk-reduce schedule delays
Construction Strategy (Scope) 3. Solve Constructability Issues Early
4. Minimize time traffic on SSD (Competing Value)
5. Cost
West Tie-In Existing Viaduct Phase 1 @ SSD Assumption at the time of Contract award
West-bound bridge D ber 2006
Anticipated completion 2007/2008 eshotnG open hridge Becember <
New Scope (Retrofit Existing Structure) A+B contract 475 day completion time

State design Projected contract completion date December 2005

Performance based design

NOT O SCALE

West Tie-In Phase 2 @ SSD New Viaduct ‘ East Tie-In @

Anticipated completion 2008/2009 On-going, scheduled completion 2007 Anticipated completion 2008/2009
Existing scope modified Original scope including CCO’s 49 & 50 No scope change - State design (TY. Lin)

Performance based design (modified) Performance based design ci

updated: 13 December 2006



ATTACHMENT 1

South South Detour
(04-0120R4)

YBITS Foundation by CCO

Yerba Buena Island Transition Structures

Advance Foundations

Meets Values 1,2 and 3
Work completed with bridge demolition

NOT TO SCALE

.

updated: 14 December 2006



Baseline Contract Change Orders for South-South Detour Contract

CCO # |Description SRz Cost CCO # |Description = Cost
Date Date
1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 |Temporary Suspension Partially Extended 5/2/2006 | $4,812,631.58
1S1 |Additional Funds for Flagging and Traffic Control 2/9/2007 $200,000.00 24S3 |Contract Days Extention/TRO Compensation Voided N/A
2 Bidder Compensation 5/8/2004 | $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundry 3/24/2005 ($19,000.00)
3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00
581 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00
9 Additional Photo Survey/Public Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A
10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification Revision 9/30/2005 $0.00
10S1  [Additional Funds for Temporary Shuttle Van Service | 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
10S2 [Additional Funds for Temporary Shuttle Van Service | 1/12/2007 $500,000.00 36 Extend Limits of Viaduct Demolition 10/5/2005 $16,734.80
11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way 5/17/2005 $22,500.00
12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 |Emergency Travel Way Falsework Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95
1581 [Additional Funds for Archaeology Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A
16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 4251 [Bent 52R Pile Load Test 12/15/2005 $5,000.00
18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 |Addition of YBITS Advance to Material On Hand Pending $0.00
20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Pending TBD
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $100,000.00
23 Shared Field Data System (ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
24 East and West Tie-In Temporary Suspension 2/1/2005 | $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00
24S1 |Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99

[Total for Basline Contract Change Orders

$12,124,282.06 |

Page 1 of 1
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Tables from Report

Summary of Tables from SSD CCO Implementation Strategy Document

Method of

Payment

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN N/A TBD 5/2/2006 $109,000
April 2006
4951 FA Truss Design Modifications (Changes to Stringer N/A Yes Yes N/A ATN Yes TBD 8/17/2006 150,000
49S2 FA and Floor Beam Connections) N/A Yes Yes April 2006 | 12/08/06 12/18/2006 100,000
[Subtotal (CCO #49 and Supplements) 359,000
50 FA Stand Alone Viaduct Design N/A Yes Yes Yes 5/8/2006 325,000
5081 FA Yes Yes N/A ATN 12/08/06 TBD 10/16/2006 300,000
50S2 FA Yes Yes April 2006 2/09/07 12/18/2006 100,000
5083 FA Yes Yes 2/13/2007 175,000
Subtotal (CCO #50 and Supplements) 900,000
55 LS Steel Fabricator Change (SGT Closeout) N/A Yes Yes N/A ATP Yes Done 7/20/2007 $5,665,330
June 2007
60 LS Construction of Bent Caps N/A Yes Yes Yes ATP Yes Done 6/18/2007 $7,435,950
4/26/07 | June 2007 | 6/13/07
67 FA Viaduct/ETI Interface Modifications N/A Yes No N/A N/A Yes N/A No $800,000
79 LS Fabrication Cost for Viaduct Design Changes N/A Yes Yes N/A ATN Yes Done 7/20/2007 $803,400
June 2007
80 LS Erection Costs for Viaduct Design Changes N/A No No No ATN No 9/19/2007 No $9,043,918
June 2007
82 AC Paving and Erosion Control for Deck No No No N/A N/A N/A N/A No $250,000
85 Design of 300mm Waterline Relocation N/A Yes Yes N/A N/A N/A N/A No $10,486
87 LS [|Viaduct Shipping Escalation Costs N/A No Yes N/A ATN No 9/19/2007 No $534,570
June 2007
88 LS Viaduct Fabrication Delays N/A Yes Yes N/A ATN Yes N/A 7/20/2007 $954,460
June 2007
88S1 LS Viaduct Fabrication Delays N/A Yes Yes N/A N/A No N/A no $776,630
90 Fabrication of Viaduct/ETI Modifications N/A No No N/A Pending No 9/19/2007 No $0
Current Forecast for SSD New Viaduct $27.533,744

Description

Plans from

Estimate
Complete

CCM
Estimate
Complete

TBPOC
Approval

Target TBPOC
Meeting Date

cco
Executed

Anticipated CCO
Cost

5781 LS Remove and Clear Building 254 N/A Yes Yes N/A N/A N/A N/A 6/4/2007 $10,572
61 FA Advance Engineering (Work Plans and Yes Yes N/A Yes N/A Yes N/A 2/27/2007 $400,000
Submittals), Site Prep (Ramp Closures, Access 1/09/07
Road), Civil Work (Grading), Structure Work
(Material Procurement)
61381 LS/FA |Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATP Yes Done 5/18/2007 $9,995,644
June 2007 | 5/16/07
[Subtotal (CCO #61 and Supplements) $10,395,644
66 FA TMP - Video Equipment (WTI Phase 1) N/A Yes N/A N/A N/A Yes N/A 7/20/2007 $175,000
68 FA Temporary Electrical Work Yes Yes N/A N/A N/A N/A N/A 7/20/2007 $140,000
72 LS  |Structure Work (Superstructure), and Temporary Yes Yes Yes Yes ATP Yes Done 7/20/2007 $11,096,900
Shuttle Service July 2007
76 LS Labor Day Bridge Demolition and Move-In Yes Yes Yes Yes ATP Yes Done 7/20/2007 $2,240,300
July 2007
76S1 LS Labor Day Bridge Move-In (Changeable Yes Yes No Yes ATP No Aug 2007 No $10,144,140
Message Signs, Temporary Signs, Traffic July 2007 Teleconf.
Control, Bridge Removal, Bridge Move-In,
Paving and Roadway Repairs, CCM Support
Costs. Citv Traffic Officers)
84 LS Skid Track Foundations and Temporary Columns N/A Yes Yes N/A ATP Yes Done 7/31/2007 $3,980,000
July 2007
Current Forecast for West Tie-In Existing Viaduct $38,182,556
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Tables from Report

cco

Method of
Payment

Summary of Tables from SSD CCO Implementation Strategy Document

Description

Plans from
Design

CT
Estimate
Complete

CCM
Estimate
Complete

HQ ATP

TBPOC
Approval

HQ I&A

Target TBPOC
Meeting Date

Cco
Executed

Anticipated CCO
Cost

52 N/A__|Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes N/A 3/2/2007 $0
57 LS Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
62 Construction of Phase 2 WTI No No No No ATN No TBD No $13,000,000
June 2007
al LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Yes Yes Yes N/A N/A Yes N/A 7/20/2007 $384,130
Removal
Current Forecast for West Tie-In $13,406,508
Method of . Plans from | _ T Gl TBPOC Target TBROG| CCO | Anticipated CCO
CCO Payment Description Design Estimate | Estimate [ HQ ATP Approval HQ I&A Meeting Date | Executed Cost
Complete | Complete
52 N/A__|Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes N/A 3/2/2007 $0
63 Advance Engineering (Work Plans and N/A Yes N/A N/A N/A No N/A No $800,000
69 Procurement of Pump/Control Panel for Pump Yes Yes Yes N/A N/A No N/A No $111,280
69S1 Construction for Pump and Control Panel for Yes No No No N/A No N/A No $600,000
Relocated Pump Station
TBD Site Prep and Civil Work No No No No ATN No 10/30/2007 No $5,000,000
June 2007
TBD Structure Work (Skid Bent Foundations and No No No No ATN No 10/30/2007 No $15,000,000
Substructure) June 2007
TBD Structure Work (ETI Superstructure), Bridge No No No No ATN No TBD No $13,000,000
F , Utility F ion/F June 2007
92 Utilities: Fiber Optic Line Along Shore No No No No N/A No N/A No $250,000
TBD TMP - Planning and Implementation (ETI) N/A No No No ATN No TBD No $2,000,000
June 2007
Current Forecast for East Tie-In $36,761,280

CT

CCM

Method of L Plans from " 8 TBPOC Target TBPOC Ccco Anticipated CCO
€co Payment Description Design Estimate || Estimate | HQATP Approval ol Meiting Date  Executed IQCost
Complete Complete
64 FA YBITS W3L Site Prep and Grading and Construct Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000
6451 | LS/FA |YBITS W3L Foundation and Column to Splice | Yes Yes Yes Yes [ATP February] Yes | Done | 4/4/2007 $5,835,000
Subtotal (CCO #64 and its) $5,985,000
65 Demolition of Existing Bridge No No No No ATN No TBD No $3,500,000
June 2007
70 FA Integrated Shop Drawings for Remaining YBITS Yes Yes Yes Yes N/A Yes N/A Yes $500,000
73 LS YBITS W4R, W6R/L Foundations and Columns Yes No No N/A ATN No TBD No $40,000,000
June 2007
7381 LS YBITS W3R, W5R/L, and W7 Ramp Yes No No N/A ATN No TBD No $25,000,000
Foundations and Columns June 2007
75 LS YBITS W7R/L Foundations and Columns Yes No No No ATN No TBD No $25,000,000
June 2007
77 LS YBITS WAL Foundations and Columns Yes Yes Yes N/A ATP Yes Done 7/20/2007 $7,125,000
July 2007 6/13/07
78 FA Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A 7/17/2007 $125,057
Current Forecast for YBI Transition Str Ad Found: $107,235,057

91

Method of

Payment

Description

Contract Days Extention/TRO Compensation

Plans from
Design

Estimate
Complete

CCM
Estimate
Complete

TBPOC
Approval

Pending

Target TBPOC
Meeting Date

Aug 2007

Ccco
Executed

Anticipated CCO
Cost

$3,423,158

271 days to March 08 Teleconf.
91581 Contract Days Extention/TRO Compensation N/A Yes N/A N/A Pending Yes Aug 2007 No $8,357,842
664 days +/- days to Dec. 09 Teleconf.
56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
86 Additional Suspension Costs N/A No No N/A N/A No N/A No $50,000
89 Deletion of Contract Work Items N/A No No N/A Pending No 9/19/2007 No -$17,375,000
TBD NOPC Closeout N/A No No N/A Pending No TBD No $5,000,000
TBD Escalation Issues N/A No No N/A Pending No TBD No $5,000,000
/A Add COZEEP for WTI /A o N/A /A N/A N/A /A N/A 1,000,000
/A Add COZEEP for ETI /A No N/A /A N/A N/A /A N/A 1,000,000
Current Forecast for Adminstrative Issues $9,332,842
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South-South Detour Contract 04-0120R4

IN PROCESS OF

In 18t Quarter 2007 TBSRP Repott

Confidential Draft — For Deliberative Purpose Only \‘ Cost Risk

alysis is ongoing.

\
=

Budget Analysis BEING UPDATED
May 15, 2007
Y Budget
'y
Current 4 Risk Management
CCO’s Approved & C (including Advanced YBITS Work)
Remaining Supplemental Work —ontract $307.77T M
$2045M Allotment
Contract Bid Items +
SFM =
$71.54 Million
(a)$91.99M ‘ Variance $65.36 M
< >
(b)S$131.52 M (d)$3344M (c¢)$399.76 M
Contract (+4-0120R4 YBI South-South Detour Contract 04-0120 R4 YBI South-South Detour
Current Confract Budget Funding Status Contract Forecast At Completion (FAC) & Variance
May 15,2007 Basis May 15, 2007 Basis
Contract Bid Items $ 71,159,650 Contract Bid Items % 71,159,650
State Furnished Materials (SFM ) 3 379,000 State Furnished Materials (SFM) 3 379,000
Subtotal $ 71,538,650 Subtotal $ 71,538,650
Supplemental Work b 14,115,000 Supplemental Work Remaining 3 324,650
Contingency At 5% $ 4,266,350 CCO's
Subtotal Origmal Contract Allotment $ 89,920,000 CCO's (Approved (66)) $ 20,122,000
Supplemental Budget Allocation Approved 3 41,597,000 CCO's = or > $1 Million Pending POC approval on DATE $ -
Subtotal Current Contract Allotment $ 131,517,000 (b ) Subtotal $ 91,985,300 (a)
Pending Supplemental Fund Request b -
Remaming Unallotted Budget % 202,883,000 Risk Management % 307,774,333
(Current Contract Budget - Current Contract Allotment)
Total Current Contract Budget §$ 334,400,000 (d) Total $ 399,759,633 (¢ )
Reported Total Forecast At Completion $ 334,400,000 Variance ( Total - Current Budget ) $ 65,359,633



Item 2: NEW BENICIA-MARTINEZ BRIDGE
a. 1) Opening Ceremony Logistics



| TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
|- -

TO:  Toll Bridge Program Oversight Committee =~ DATE:  August 24, 2007
(TBPOC)

Andrew Fremier - BATA Deputy Executive Director

Peter Lee — BATA Senior Transportation Engineer

/1 Memorandum

FR:

RE:  AgendaNo.- 2, a.l)

New Benicia-Martinez
Item-  Opening Ceremony Logistics

RECOMMENDATION: N/A
COST: N/A

SCHEDULE: Bridge celebration scheduled to begin 10 a.m. in Martinez.

DISCUSSION:

The bridge celebration will take place in Martinez with speeches starting at 10:00 am. A
CHP escorted ceremonial “first drive” will follow starting at approximately 10:30 am.
from Martinez to Benicia for concluding festivities at 11:15 am. With the passage of
ACR 62 on August 21, 2007, the new bridge will be named the Congressman George
Miller Bridge. A plaque and commemorative poster will be presented to Congressman
Miller in both Benicia and Martinez. A list of speakers follows and a program is
attached.

LIST OF SPEAKERS
MARTINEZ BENICIA
1. Director Will Kempton - MC’s 1. BATA Commissioner Spering — MC’s
2. Mayor of Martinez, Rob Schroder 2. Mayor of Benicia, Steve Messina
3. State Senator Tom Torlakson 3. Director Will Kempton
4. State Assemblymember Mark DeSaulnier 4. CTC Chair James Ghielmetti
5. Congressman George Miller 5. Keiwit Senior VP, Michael Phelps

6. State Senator Pat Wiggins

7. Assemblymember Lois Wolk

8. Former State Senator John Burton
9. Congressman George Miller

The new bridge is scheduled to open to traffic starting at 10:00 pm on Saturday, August
25, 2007 with a single lane going to the new toll plaza. The entire bridge will be opened
by 10:00 am on Sunday, August 26, 2007 as traffic switchover work is completed.

1of1
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Dll'eCtIOI‘I-S' _ Martinez "
For those arriving prior to Waterfront Park| . N
10 a.m., please join us for oot Court Street &

the dedication ceremony
at Martinez Waterfront
Park, 7 North Court Street,
Martinez:

From Sacramento — Take Interstate 680 south. Exit Marina Vista Avenue.
Turn left onto Marina Vista Avenue. Continue approximately 1.5 miles. Tumn
right at Ferry Street. Cross train tracks. Turn right onto Joe DiMaggio Drive.
Turn left onto N. Court Street, to end of road. Follow event signs.

From Walnut Creek — Take Interstate 680 north. Exit Marina Vista Avenue.
Turn left onto Marina Vista Avenue. Continue approximately 1.5 miles. Tumn
right at Ferry Street. Cross train tracks. Turn right onto Joe DiMaggio Drive.
Turn left onto N. Court Street, to end of road. Follow event signs.

For those arriving after 10 a.m., go
directly to the concluding festivities at
Benicia Overlook, 2055 Park Road,
Benicia:

Benicia

Overlook
2055 Park Road
Benicia, CA

From Sacramento — Take Interstate 680
south. Exit Industrial Park. Turn right onto
Industrial Way. Turn left onto Park Road.
Continue approximately 1.1 miles. Follow DEDICATION CEREMONY
event signs. y\I[e411) 257 2007

S To Vallejo

Benicia From Walnut Creek or Vallejo — Take o

Interstate 680 north. Exit at Bayshore Road. Turn left onto Bayshore Road. You are cordlaIIy invited to hEIp us
Turn left onto Park Road. Continue approximately 0.8 miles. Follow .

event signs PP ! celebrate the dedication of the

New Benicia-Martinez Bridge

AUTHORITY
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Date Join us for the dedication of the
Saturday, August 23, 2007 New Benicia-Martinez Bridge!
Time The new span will carry five lanes of northbound 1-680
9:30 AM. — 1 P.M. traffic toward Benicia and will introduce high-speed,

- open road tolling to the Bay Area public.

Location P 8 Y P

o ) Join us for the inaugural drive across this
Dedication ceremony at Martinez Waterfront Park

. A .. innovative and sleek new bridge.
and concluding festivities at Benicia Overlook 8

(See directions and map on back panel) . .
RSVP by August 17th for the first drive across the

Schedule of Events new bridge by calling or e-mailing the Bay Area

Toll Authority to request a “first drive placard”
9:30 AMm. Dedication ceremony at

Martinez Waterfront Park

Since there are a limited number of placards, we

encourage you to carpool. The first drive will begin

10 AM.  Begin procession to new bridge promptly at 10 a.m. from Martinez Waterfront Park.
for first drive The placard will be mailed with instructions for use.

11 Am.  Concluding festivities at Benicia Overlook E-mail: rsvpbata@mtc.ca.gov

with remarks by Congressman (subject line: RSVP for First Drive Placard)

George Miller and others Phone: 510.817.5981

. . . Please provide your name, address, phone numbers and e-mail.
12 NooN Festivities continue with refreshments ( P e 2 )

for all attendees
For more information, go to

www.mtc.ca.gov/benicia



Thank you to our partners and vendors

Allied Waste
Amports

Benicia Floral
and Gift

City of Benicia
City of Martinez
Cytosport
Chairs for Affairs

Classic Party Rental
First Street Cafe
Lindsay Art Glass

Nourot Art Studios

Pepsi Bottling Company,
Benicia

Smyers Art Glass

Sunrise Bistro Catering

Thanks also to

Benicia Chamber
of Commerce

Benicia High School
Marching Band - Patrick
Martin, Director

Benicia Historical
Museum

Benicia Historical Society
Benicia Main Street

City of Martinez
Recreation Division

East Bay Regional
Parks District

First Night Martinez
Main Street Martinez

Martinez Chamber
of Commerce

Martinez Historical
Society

Martinez Opera
Contra Costa

Valero Benicia Refinery

Willows Theatre
Company

NEW BENICIA-MARTINEZ BRIDCE
DEDICATION CEREMONY
AUCUST 25, 2007

PROGRAM



Welcome to the Dedication Ceremony
for the New Congressman

George Miller Bridge!

Date
Saturday, August 25, 2007

Time
9:30 AM. — 1 P.M.

Location

Dedication ceremony at Martinez Waterfront Park
and concluding festivities at Benicia Overlook

10 A.M.

10:15 A.m.

11:15 Am.

12 NOON

Schedule of Events

Dedication ceremony at
Martinez Waterfront Park

Begin procession to new bridge
for first drive

Concluding remarks at Benicia Overlook
by Congressman George Miller
and others

Festivities continue with refreshments
for all attendees

Invited Guests and Speakers

Congressman George Miller
Former State Senator John Burton
State Senator Ellen Corbett
State Senator Tom Torlakson
State Senator Patricia Wiggins
Assemblyman Mark DeSaulnier
Assemblywoman Lois Wolk
Supervisor Jim Spering
Benicia Mayor Steve Messina

Martinez Mayor Rob Schroder

Mr. James Ghielmetti, California Transportation

Commission Chair

Mr. Will Kempton, California Department
of Transportation Director

Mr. Michael Phelps, Kiewit Pacific
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Directions to Benicia Concluding Ceremony
(for those without a First Drive placard)

0._.A //
Benicia S
Overlook|
2055 Park Road 7

Benicia, CA

1. Exit Martinez Waterfront Park

2. Turn Right at Joe Di Maggio Drive for one block
3. Turn Left at Ferry Street for three blocks

4. Turn Left at Main Street for two blocks

5. Turn Right at Court Street for 0.2 miles

6. Slight Left onto Pine Street for 0.2 miles

7. Slight Left onto Jones Street for one block

8. Slight Right onto Pacheco Blvd. for 4.4 miles

9. Turn Left at Arthur Road for 0.5 miles

10. Turn Left on Interstate 680 North for 4.4 miles
11. Pay Toll at Plaza

12. Continue Interstate 680 North

13. Exit Bayshore Road

14. Turn Left on Bayshore Road

15. Turn Left on Park Road for 0.8 miles

16. Follow Event Signs

Martinez
Waterfront Park

7 North Court Street
Martinez, CA

Pacheco Blvd




Item 2: NEW BENICIA-MARTINEZ BRIDGE
a. 2) Rehabilitation Project
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TO:  Toll Bridge Program Oversight Committee =~ DATE:  August 24, 2007
(TBPOC)

/1 Memorandum

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  AgendaNo.- 2 a.2)

New Benicia Martinez Bridge
Item-  Rehabilitation Project - Loading Sequence Review

RECOMMENDATION:

APPROVE moving northbound traffic to new Benicia-Martinez spans as planned.
Modify striping and signing on existing bridge to discourage truck traffic from using
outside (number 3) lane during interim period (after opening of new bridge and during
initial stages of work on existing bridge rehabilitation project).

COST:

Approximately $50,000, with restriping to be performed by Kiewit under Contract
Change Order for the new bridge construction project.

SCHEDULE:

No effect on schedule.
DISCUSSION:

The existing Benicia-Martinez Bridge (existing bridge) was opened to traffic in 1962.
The bridge was modified in the late 1980’s by adding a lane in each direction,
cantilevered off the existing deck and truss. The bridge was seismically retrofit in 2002,
to lifeline standards. There have been several significant rehabilitation projects over
time.

After the widening project, truck loading on the widened cantilever sections was giving
rise to maintenance issues. Subsequent rehabilitation work and monitoring have
addressed these issues to some extent, but it is still desirable to have truck traffic avoid
use of the cantilever sections.
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Loading conditions during construction of the upcoming existing have been considered
by the Department and new staging requirements that will discourage truck use of the
cantilever have been developed and will be part of an addendum to the approved Plans,
Specifications and Estimates (PS&E) that will be released in the next few weeks.

Memorandum

There will be an interim situation, between opening of the new bridge and
implementation of the rehabilitation project staging requirements that could result in
less than desirable cantilever loading. The PMT initiated further review of this issue.

The Department compiled technical information and provided to the PMT a package
that included the maintenance and rehabilitation history, pending construction
operations including staging plans and articulated a strategy for monitoring the bridge
during construction.

On August 22, 2007 the PMT held a meeting to comprehensively review the bridge
history and upcoming plans. The meeting was attended by Caltrans designers,
maintenance and construction engineers. Additionally, technical experts in steel
structures independent from the project design team participated. The FHWA was also
represented. The review team was given a presentation on the various loading
conditions that will change over the next two years.

It was concluded that the bridge design is adequate for the interim loading condition
The PMT and Department staff did believe that it would be prudent to take steps
through new striping and signing to discourage truck use during this interim period.
The PMT supports staff recommendation that the current travel patterns be modified to
direct truck traffic away from the cantilevered areas of the deck during the planned
staged construction as prudent and cost effective measure

A complete report will be provided to the TBPOC at the September 19, 2007 meeting.
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